AGENDA ITEM NO:

UNIVERSITY HOSPITAL BIRMINGHAM NHS FOUNDATION TRUST
BOARD OF DIRECTORS
THURSDAY 26 JULY 2012

Title:

TRUST CAPITAL PROGRAMME REPORT

Responsible Director:

Morag Jackson, New Hospitals Project Director

Contact:

Steve Clarke, Finance Department, ext. 53854

Purpose:

To update the Board of Directors on 2012/13 capital
expenditure.

Confidentiality
Level & Reason:

None

Annual Plan Ref:

Relevant to all strategic aims

Key Issues
Summary:

Actual capital expenditure incurred during the first quarter
(April - June) of 2012/13 was £1.85 million.
The approved capital budget for 2012/13 is £13.19 million
which includes £3.20m relating to charitable donations.

The Board of Directors is requested to:
Recommendations:

Note the expenditure
programme.

Signed:

against

the

Date: 17 July 2012
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2012/13

capital

UNIVERSITY HOSPITAL BIRMINGHAM NHS FOUNDATION TRUST
BOARD OF DIRECTORS
THURSDAY 26 JULY 2012
TRUST CAPITAL PROGRAMME REPORT
PRESENTED BY NEW HOSPITALS PROJECT DIRECTOR
1.

Purpose of the Report
This report summarises the Trusts 2012/13 capital expenditure and gives an
overview of the major projects.

2.

2012/13 Expenditure Summary
Actual capital programme expenditure incurred during quarter 1 2012/13 was
£1.85 million. The expenditure is summarised below:
Table 1: Summary 2012/13 Capital Programme Budget & Expenditure
Apr-June
Apr – June
Budget
Expenditure
£m
£m
Brought Forward Schemes
0.04
0.22
Retained Estates
0.67
0.53
Equipment – Rolling Replacement
0.18
0.18
Equipment Replacement
0.40
0.40
Equipment Major Trauma Centre
0.45
0.47
Equipment Other
0.00
0.00
ICT replacement & specific projects
0.14
0.05
Modernisation and Discretionary
0.00
0.00
New Hospital Works
0.20
0.00
Unallocated
0.05
0.00
Assumed slippage
-0.08
0.00
Gifted Assets
0.00
0.00
TOTAL
2.05
1.85

3.

2012/13 Programme Update
3.1 Brought forward from previous years (Budget: £0.20m)
The £0.22m spend includes several items of medical equipment ordered in
2011/12 but delivered in 2012/13.
3.2 Retained Estate (Budget: £ 4.90m)
During the first quarter of 2012/13 expenditure of £0.53m has been
incurred which included the following schemes:
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• £0.37m on Plaza Scheme including a £0.28m Plaza bond payment to
Birmingham City Council.
• £0.07m spent on works to the CRF facility in the Wellcome building.
Tenders are currently out for the Cyberknife works which, along with
HARC works in Nuffield House, several statutory standards projects and
roads infrastructure work, are all expected to be completed later in the
financial year.
3.3 Equipment (Budget: £2.89m)
Total expenditure on equipment during quarter 1 was £1.05m; this
included the following projects;
•
•
•
•

£0.40m on replacement endoscopes.
£0.18m was incurred on the rolling replacement of existing medical
equipment which included replacement renal dialysis and heart and
lung machines.
£0.16m on equipment in A&E and critical care for the opening of the
Major Trauma Centre.
£0.31m on the replacement electron microscope recently installed
into the new hospital.

3.4 ICT Replacement and Specific Projects (£1.15m)
To date £0.47m has been incurred on ICT expenditure. This included
finance disaster recovery and upgrades and replacement IT servers and
hardware.
3.5 Modernisation & Chief Operating Officer’s Capital Fund (£0.30m)
This is for the unplanned replacement of equipment or the purchase of
new equipment to improve service delivery or release revenue savings. No
expenditure has been incurred in the first quarter of the financial year.
3.6 New Hospital Works (£0.35m)
This £0.35m budget is for variation works approved in previous years
which have recently been undertaken by the PFI operator in the new
hospital. Invoices are expected for the completed works shortly.
3.7 Unallocated and Assumed Slippage (£0.20m)
An unallocated £0.50m budget and slippage (£0.30m) is included in this
year’s capital plan for potential business cases requiring capital investment
which may arise during the financial year. This funding will be allocated as
business cases are approved during the year.
3.8 Donated Assets (£3.20m)
The £3.20m budget includes the Cyberknife machine at £2.80m and
£0.40m for other donated equipment purchases. Expenditure will be
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recognised as assets are purchased and delivered. The budget for this
expenditure remains in the second part of the financial year when the
equipment is expected to be delivered.
3.9 2012/13 Expenditure Summary
The Trust incurred £1.85m of capital expenditure during the first quarter of
2012/13. This is marginally below the planned year to date budget of
£2.05m.
4.

Other Capitalised Payments
In addition to the traditional capital expenditure outlined above, the Trust incurs
two other capitalised new hospital payments which are not shown in the
monthly Income and Expenditure reported to the Board of Directors:
A. £12.3 million for the repayment of the finance lease creditor (effectively the
annual repayment of the outstanding credit to ensure a zero balance at the of
the PFI contract term).
B. £1.7 million for new hospital lifecycle payments (reflects the annual
expenditure on lifecycle replacement and maintenance of the building such
as flooring replacement).
In quarter 1 (April to June), the combined new hospital related capital payments
incurred were £3.5 million in line with plan. The total capital expenditure and
funding for quarter 1 is shown below:
Table 3: Capital Expenditure & Funding Draft Projection
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Table 3 above shows a net cash outflow of (£4.0) million over the financial year
relating to capital expenditure. For quarter 1 capital expenditure (capital
programme plus new hospital capital payments) resulted in a net cash inflow/
surplus of £0.2m. This was due to a higher than expected surplus in the period
and lower than planned capital programme expenditure.

Page 4 of 5

5.

Conclusion
The Trust incurred £1.85m of capital expenditure in 2012/13 compared to the
£2.05m budget. The approved capital budget for 2012/13 is £13.19m of which
£3.2m relates the charitable donations. Capital expenditure is slightly below
plan at the end of Quarter 1 (April – June 2012) but is expected to return to plan
by the end of the next quarter.

6.

Recommendations
The Board of Directors is requested to:
Note the expenditure against the 2012/13 capital programme.

Morag Jackson
New Hospitals Project Director
17 July 2012
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